COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2013

ESTI MATE SUMVARY 09: 49: 02
CONTI D C18894 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18894- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI VE ALLOW 175 WORK DAYS
| -70B W DENI NG EAST OF 25 ROAD PERCENT TI ME: 29.14 ORI G TI VE ALLOW 175 WORK DAYS
PRQJECT NO NHO701- 216
| -70B W DENI NG EAST OF 25 ROAD
NAMVE OF RQAD: 070B
PRQJECT OOUNTI ES: MVESA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 18/ 2013 DATE TI ME STARTED 04/ 08/ 2013
20 SO SUNSET STREET DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 08/ 2013
P.O BOX 1318 DATE AWARDED 03/01/2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 13/ 2013 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,023, 182. 45 PARTI Cl PATI NG $ 2,247,905. 92 $ 1, 049, 870. 57
AWARD PRQIECT AMT: $ 5,542, 865.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 37.32% TOTAL EARNI NGS 2,247, 905. 92 1,049, 870. 57
FUNDS AVAI LABLE: $  3,775,276.53 STOCKPI LED MATERI ALS 64, 965. 92 -129, 830. 90
GROSS EARNI NGS 2,312,871.84 920, 039. 67
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -58,797.18 -30, 056. 12
SECURI TI ES ENCUVBERED 58, 797. 18 30, 056. 12
NET EARNI NGS 2,312,871.84 920, 039. 67
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,312,871. 84 920, 039. 67
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 920, 039. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 000 0. 00
35, 000. 00000 0. 900 31, 500. 00
0010 202-00001 *Renoval of Structure 19. 000 14. 000
EACH 1. 000 750. 00
750. 00000 15. 000 11, 250. 00
0015 202-00035 *Renoval of Pipe 2,697. 000 1, 275. 000
LF 244. 000 2,562.00
10. 50000 1, 519. 000 15, 949. 50
0020 202- 00090 *Renoval of Delineator 35. 000 33. 000
EACH 0. 000 0. 00
23. 00000 33. 000 759. 00
0025 202-00190 *Removal of Concrete Median Cover Materi al 384. 000 192. 000
SY 151. 000 588. 90
3. 90000 343. 000 1,337.70
0030 202-00200 *Renoval of Sidewal k 562. 000 307. 400
SY 8. 000 22.00
2. 75000 315. 400 867. 35
0035 202-00203 *Renoval of Curb and Qutter 3, 868. 000 2,401. 000
LF 45. 000 135. 00
3. 00000 2,446. 000 7,338.00
0040 202-00210 Renoval of Concrete Pavenent 300. 000 86. 000
SY 0. 000 0. 00
18. 25000 86. 000 1, 569. 50
0045 202- 00240 *Renoval of Asphalt Mat (Pl aning) 35, 645. 000 21, 074. 000
SY 0. 000 0. 00
2. 70000 21,074. 000 56, 899. 80
0050 202- 00250 *Renoval of Pavenent Marking 12, 000. 000 6, 367. 000
SF 0. 000 0. 00
1. 05000 6, 367. 000 6, 685. 35
0055 202- 00700 *Renoval of Light Standard 4.000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00705 *Removal of Light Standard Foundation 29. 000 24.000
EACH 2.000 350. 00
175. 00000 26. 000 4, 550. 00
0065 202-00810 *Renoval of G ound Sign 16. 000 6. 000
EACH 0. 000 0. 00
53. 00000 6. 000 318. 00
0070 202- 00840 *Removal of Traffic Signal Pole 5. 000 4. 000
EACH 1. 000 600. 00
600. 00000 5. 000 3, 000. 00
0075 202- 00900 Renoval of Concrete Footing 8. 000 4.000
EACH 0. 000 0. 00
800. 00000 4. 000 3, 200. 00
0080 202- 04001 *Plug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0085 202- 06000 Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0090 203-00010 *Uncl assi fied Excavation (Conplete In Place) 9, 287. 000 5, 598. 000
cY 580. 000 6, 960. 00
12. 00000 6,178. 000 74,136. 00
0095 203-00100 Mick Excavation 400. 000 118. 500
CY 0. 000 0. 00
15. 00000 118. 500 1,777.50
0100 203-01500 Bl adi ng 100. 000 0. 000
HOUR 1. 000 175. 00
175. 00000 1. 000 175. 00
0105 203-01597 *Pot hol i ng 250. 000 174. 400
HOUR 42. 000 12, 600. 00
300. 00000 216. 400 64, 920. 00
0110 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 10. 000
HOUR 0. 000 0. 00
350. 00000 10. 000 3, 500. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-02330 Labor er 200. 000 0. 000
HOUR 0. 000 0.00
52. 00000 0. 000 0. 00
0120 206-00510 *Filter Material (O ass A 6. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 750. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 208-00002 *Erosion Log (12 Inch) 500. 000 101. 000
LF 30. 000 148. 50
4. 95000 131. 000 648. 45
0135 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 208-00045  *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0145 208- 00051 *StormDrain Inlet Protection (Type 1) 92. 000 92. 000
LF 0. 000 0. 00
10. 00000 92. 000 920. 00
0150 208- 00052 *StormDrain Inlet Protection (Type 2) 10. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0.00
0155 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0165 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208- 00206 *Erosion Control Supervisor 175. 000 32.000
DAY 16. 000 3, 600. 00
225. 00000 48. 000 10, 800. 00
0175 210-00750 *Reset Light Standard 6. 000 4.000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0180 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0185 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 210-00815 *Reset Sign Panel 23. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0195 210-00816 *Reset Sign Panel (Special) 4. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0200 210- 00890 *Reset Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0205 210-04010 *Adj ust Manhol e 14. 000 0. 000
EACH 6. 000 2,760. 00
460. 00000 6. 000 2,760.00
0210 210-04015 *Modi fy Manhol e 7.000 2.000
EACH 5. 000 2,325.00
465. 00000 7.000 3, 255. 00
0215 210- 04050 *Adj ust Val ve Box 11. 000 0. 000
EACH 2.000 370. 00
185. 00000 2.000 370. 00
0220 212-00050 *Sod 21,911. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00065 *| norgani ¢ Mul ch 790. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0230 213-00070 *Landscape Weed Barrier Fabric 6, 131. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0235 213- 00300 *Concrete Landscape Border 848. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0240 213-00470 *Met al Landscape Border (1/4x5 Inch) 1, 466. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0245 214- 00350 *Deci duous Shrub (5 Gallon Cont ai ner) 333. 000 0. 000
EACH 143. 000 4, 647. 50
32. 50000 143. 000 4, 647. 50
0250 214- 00650 *Evergreen Shrub (5 Gallon Container) 130. 000 0. 000
EACH 0. 000 0. 00
32.50000 0. 000 0. 00
0255 214-00910 *Perennials (1 Gallon Contai ner) 65. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0260 304- 03000 Aggregate Base Course (C ass 3) 7, 309. 000 1,314.810
TON 689. 090 13, 437. 26
19. 50000 2,003. 900 39, 076. 05
0265 304- 06000 Aggregate Base Course (C ass 6) 8, 614. 000 3, 454. 360
TON 2,690. 670 26, 906. 70
10. 00000 6, 145. 030 61, 450. 30
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 90. 470
TON 56. 020 8,122.90
145. 00000 146. 490 21, 241. 05
0275 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 816. 000 0. 000
TON 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 412-00600 *Concrete Pavenment (6 Inch) 271. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0285 412-00800 *Concrete Pavenment (8 Inch) 6, 015. 000 0. 000
Sy 2,339. 000 112, 272. 00
48. 00000 2,339. 000 112, 272. 00
0290 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 1, 504. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0295 412-00975 *Concrete Pavenment (9-3/4 Inch) 25, 461. 000 0. 000
SY 13, 579. 000 624, 634. 00
46. 00000 13, 579. 000 624, 634. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 10, 045. 000
SY -10, 045. 000 -57,156. 05
5. 69000 0. 000 0. 00
0295 MATERI AL ALLOMNCE PCCP Pavenent 10, 045. 000
SY -3,398. 337 -19, 336. 54
5. 69000 6, 646. 663 37,819.51
0295 MATERI AL ALLOMANCE Dowel , Epoxy 20, 490. 000
SY -13,578. 999 -53,338.31
3.92800 6,911. 001 27, 146. 41
0300 412-00976 *Concrete Pavenment (9-3/4) (dass E) 4, 000. 000 0. 000
SY 244.000 11, 712. 00
48. 00000 244.000 11, 712. 00
0305 420-00102 *CGeotextile (Erosion Control) (dass 1) 57. 000 0. 000
SY 0. 000 0. 00
10. 50000 0. 000 0. 00
0310 420-00113 *CGeotextile (Drainage) (Cass 2) 23.000 0. 000
SY 23. 000 241.50
10. 50000 23. 000 241.50
0315 503-00048 *Drilled Caisson (48 Inch) 107. 000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 506-00209 *Riprap (9 Inch) 14. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0. 00
0325 506-01020 Ceogri d Rei nforcenent 4,027.000 1, 355. 000
SY 715. 000 2,645.50
3. 70000 2,070. 000 7,659. 00
0330 601-01000 *Concrete O ass B 2.000 2.000
CcY 0. 000 0. 00
575. 00000 2.000 1, 150. 00
0335 601-03000 *Concrete dass D 63. 000 40. 740
cY 19. 260 12, 037.50
625. 00000 60. 000 37, 500. 00
0340 602-00000 *Rei nf orcing Steel 7,762.000 7,399. 000
LB 0. 000 0. 00
1. 05000 7,399. 000 7,768. 95
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,552. 000 0. 000
LB 2,552. 000 3, 190. 00
1. 25000 2,552. 000 3, 190. 00
0350 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 473. 000 183. 000
LF 266. 000 15, 162. 00
57. 00000 449. 000 25, 593. 00
0355 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 273. 000
LF 69. 000 4, 485. 00
65. 00000 342. 000 22, 230. 00
0360 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 466. 000 948. 000
LF 92. 000 6, 256. 00
68. 00000 1, 040. 000 70, 720. 00
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 970. 000 970. 000
LF 0. 000 0. 00
105. 00000 970. 000 101, 850. 00
0370 603- 02245 *30x19 I nch Reinforced Concrete Pipe Elliptical 194. 000 184. 000
LF 7.000 875. 00

125. 00000 191. 000 23, 875. 00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 603- 05012 *12 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 3. 000 1, 575. 00
525. 00000 3. 000 1, 575. 00
0380 603-05018 *18 Inch Reinforced Concrete End Section 7.000 3. 000
EACH 0. 000 0. 00
765. 00000 3. 000 2,295.00
0385 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0390 604- 00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH -1.000 -2,650.00
2, 650. 00000 1. 000 2, 650. 00
0395 604- 19000 *Inl et Special 6. 000 4. 000
EACH 1. 000 3,150. 00
3, 150. 00000 5. 000 15, 750. 00
0400 604-19105 *Inlet Type R L 5 (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
3, 150. 00000 8. 000 25, 200. 00
0405 604-19110 *Inlet Type R L 5 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0410 604-30005 *Manhol e Sl ab Base (5 Foot) 10. 000 6. 000
EACH 4. 000 10, 000. 00
2,500. 00000 10. 000 25, 000. 00
0415 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 350. 00000 6. 000 20, 100. 00
0420 605- 00040 *4 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0425 606-00720  Guardrail Type 7 (Style CO) 35. 000 0. 000
LF 0. 000 0.00
195. 00000 0. 000 0. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 607-11525 Fence (Plastic) 1, 000. 000 308. 000
LF 0. 000 0. 00
1. 80000 308. 000 554. 40
0435 608- 00006 Concrete Sidewal k (6 Inch) 2,884.000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0440 608-00010 Concrete Curb Ranp 114. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0445 609-21010 Curb and Qutter Type 2 (Section |I-B) 879. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0450 609-21020 Curb and Qutter Type 2 (Section I1-B) 8, 869. 000 0. 000
LF 2,022. 000 26, 286. 00
13. 00000 2,022. 000 26, 286. 00
0455 609-21021 Curb and Gutter Type 2 (Section I1-M 1, 018. 000 0. 000
LF 203. 000 4, 466. 00
22. 00000 203. 000 4, 466. 00
0460 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 5, 134. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0465 610- 00020 Medi an Cover Material (Patterned Concrete) 21, 230. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0470 612-00041  *Delineator (Flexible) (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0475 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 765. 000 3,247.000
LF 1, 822. 000 17, 309. 00
9. 50000 5, 069. 000 48, 155. 50
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00

32, 000. 00000 0. 000 0.00



CONTI D C18894 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0485 613- 30005 *Light Standard and Lumi naire (Pedestrian) 53. 000 . 000
EACH . 000 0. 00
4, 250. 00000 . 000 0. 00
0490 613-34350 *Li ght Standard Metal (35 Foot) 2. 000 . 000
EACH . 000 0. 00
3, 500. 00000 . 000 0. 00
0495 613-34353  *Light Standard Metal (35 Foot) (2 Arm) 11. 000 . 000
EACH . 000 0. 00
3, 600. 00000 . 000 0. 00
0500 613-40010 *Light Standard Foundati on 13. 000 . 000
EACH . 000 0. 00
765. 00000 . 000 0. 00
0505 613-40012 *Li ght Standard Foundation Speci al 53. 000 . 000
EACH . 000 0. 00
560. 00000 . 000 0. 00
0510 613-50150 *Secondary Service Pedestal 1. 000 . 000
EACH . 000 0. 00
1, 850. 00000 . 000 0. 00
0515 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0520 614-00011 *Sign Panel (Qass I) 58. 000 . 000
SF . 000 0. 00
15. 50000 . 000 0. 00
0525 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 . 000
EACH . 000 0. 00
185. 00000 . 000 0. 00
0530 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 . 000
Sl i pbase
EACH . 000 0. 00
525. 00000 . 000 0. 00
0535 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 . 000
EACH . 000 0. 00
570. 00000 . 000 0. 00



CONTI D: C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO. 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 614-70336 *Traffic Signal Face (12-12-12) 23.000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0545 614- 70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0550 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0555 614-72864 *Fire Preenption Unit 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0560 614-81010 *Traffic Signal-Light Pole Steel (1 Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0565 614-85130 *| npact Attenuator (Quadguard I1) 2.000 0. 000
EACH 0. 000 0. 00
12, 800. 00000 0. 000 0. 00
0570 619-50060 *3/4 Inch Plastic Pipe 850. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
0575 619-50080 *1 Inch Plastic Pipe 870. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0580 619-50160 *2 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0585 619-50320 4 Inch Plastic Pipe 200. 000 96. 000
LF 100. 000 4, 200. 00
42.00000 196. 000 8,232.00
0590 621- 00430 *Det our 3, 800. 000 3, 077. 000
5% 136. 000 3, 808. 00
28. 00000 3, 213. 000 89, 964. 00



CONTI D C18894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18894- BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AVMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 622-00270 *Bol | ard 10. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0600 623-00164 *Drip Emtter 198. 000 0. 000
EACH 0. 000 0. 00
2. 80000 0. 000 0. 00
0605 623-00186 *3/4 Inch Flush Unit 5. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0610 623-03008 *1 Inch Manual Control Valve 4.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0620 623-04000 *Control Wre 24 Volt 10. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0625 623-04008 *1 I nch Quick-Coupl er Valve 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0630 625- 00000 *Construction Surveying 1.010 0. 200
LS 0. 240 13, 200. 00
55, 000. 00000 0. 440 24, 200. 00
0635 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 12. 500 1,812. 50
145. 00000 12. 500 1,812. 50
0640 626- 00000 *NMobi | i zation 1. 000 0. 500
LS 0. 100 48, 000. 00
480, 000. 00000 0. 600 288, 000. 00
0645 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 3, 500. 00
35, 000. 00000 0. 500 17, 500. 00
0650 627-00001 *Pavenent Marking Pai nt 150. 000 60. 000
GAL 0. 000 0. 00
32. 00000 60. 000 1, 920. 00
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PCN: 18894- Bl D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0655 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0660 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 2,190. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0665 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 4, 339. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0670 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 416. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0675 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,299. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0680 630-00000  *Fl aggi ng 5, 000. 000 979. 500
HOUR 640. 750 12, 815. 00
20. 00000 1, 620. 250 32, 405. 00
0685 630- 00007 *Traffic Control Inspection 70. 000 12. 000
DAY 4.000 288. 00
72. 00000 16. 000 1, 152. 00
0690 630-00012 *Traffic Control Managenent 175. 000 36. 000
DAY 17. 000 8, 925. 00
525. 00000 53. 000 27, 825. 00
0695 630-80336 *Barricade (Type 3 MB) (Tenporary) 25. 000 10. 500
EACH 0. 000 0. 00
225. 00000 10. 500 2,362.50
0700 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 28. 000
EACH 3. 000 144.00
48. 00000 31. 000 1, 488. 00
0705 630-80342 *Construction Traffic Sign (Panel Size B) 122. 000 44.000
EACH 4.500 261. 00
58. 00000 48. 500 2,813.00
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PCN: 18894- BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0710 630-80344 *Construction Traffic Sign (Special) 450. 000 61. 500
SF 42. 750 684. 00
16. 00000 104. 250 1, 668. 00
0715 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.500
Type
yee) EACH 0. 000 0. 00
530. 00000 1. 500 795. 00
0720 630- 80359 *Portabl e Message Sign Panel 1, 470. 000 240. 000
DAY 114. 000 2,394.00
21. 00000 354. 000 7,434.00
0725 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 142. 500
EACH 6. 500 43. 88
6. 75000 149. 000 1, 005. 75
0730 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 21.000 9. 000
EACH 1. 000 6.75
6. 75000 10. 000 67.50
0735 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0740 630-80377 *Portabl e Water Filled Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0745 630- 80390 *Channel i zi ng Device (Special) 500. 000 105. 000
EACH 29.500 295. 00
10. 00000 134. 500 1, 345. 00
0750 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 700
LS 0. 000 0. 00
50, 000. 00000 0. 700 35, 000. 00
0755 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 21.850
F A 0. 000 0.00
1. 00000 21.850 21.85
0770 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70021 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700- 70025 F/A Qality Incentive Paynent 120, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0785 700- 70082 F/ A Furnish & Install El ectrical Service 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700- 70320 F/ A Sprinklers 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0795 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0815 202- 00220 Rem Asphal t Mat MCR/ CMO#2 3, 000. 000 1,377.000
Sy 1, 436. 000 8,271.36
5. 76000 2,813. 000 16, 202. 88
0820 208-00300 Tenporary Berns MCR CMO#2 1, 000. 000 242.000
LF 100. 000 235. 00
2.35000 342. 000 803. 70
0825 900- 00006 Added Item (Dollar)/ Concrete Price Reductions 0. 000 0. 000
DOL -470. 180 -470.18
1. 00000 -470. 180 -470. 18

CAT 0200 CURRENT AMI  $ 5,984,182.45$% 920, 039.67 $ 2,302, 741. 82
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PCN: 18894-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: NHO701- 216 ESTI MATE NO 0003 09: 49: 02
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0810 700-70034 F/A Field Ofice (Special) 35, 000. 000 10, 130. 000
F A 0. 000 0. 00
1. 00000 10, 130. 000 10, 130. 00
CAT 0400 CURRENT AMI  $ 39, 000. 00 $ 0.00$ 10, 130. 00

PRQJIECT TOTAL CURRENT AMI $ 6,023,182.45$

920, 039.67$ 2,312,871.82



